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1.0 INTRODUCTION

This document presents a Work Plan which describes a cleanup aclion program to be
conducled at the North Bocing Field Fire Training Center. The program s being conducted as
an independent cleanup action under the Maodel Toxics Control Act (MTCA) Cleanup Regulation
(WAC 173-340).  Key eclements of the program will Include excavation of up to an cstimated
4,000 yd? of soll containing petroleum hydrocarbons from two separate arcas, removal of a 500-
gallon underground storage tank (US'T), follow-up soil sampling to assess and document cleanup
actions, managemeni of decontamination waler and surface water/ groundwater during the
construction period, site resloration, and soil treatment and/or disposal. It is anticipated that
cleanup activities will be performed during the dryer summer months, likely In 1993.

This work plan has been developed to describe the above-mentioned items and other
related tasks associated with the cleanup activities. The full project scope and detailed design
are as yet not fully defined; therefore, this work plan has been developed to address tasks
through soil excavation.

The tasks described in this work plan will be performed in accordance with appropriate
regulations, procedures, and permitting requirements regarding UST removal; soil remediation;
material transportation; treatment and disposal of materials containing petroleum hydrocarbons;
and occupational health and safety as promulgated by the appropriate local, state, and lederal
agencles. These regulalions include, but are not limited to, the Model Toxics Control Act (MTCA
[WAC 173-3401); Washington State’s Underground Storage Tank regulations (WAC 173-360); the
Guidance for Remediation of Releases From Underground Storage Tanks (Washington State
Department of Ecology [licology] 1991); Excavation and Shering (WAC 296-155), and Confined
Spaces (WAC 296-62).

Appendix A provides general quality assurance/quality control (QA /QK) protocols for
field sampling. The project Flealth and Safely Plan is included as Appendix B of this Work Plan.
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2.0 BACKGROUND

2.1 SITE DESCRII'TION

The North Bocing Ficld Training Center is located approximatety 1,000 ft northwest of
the north end of the King County Airport main runway. An inactive power planl previously
operated by Seattle City Light is located about 200 ft to the northwesl. A vicinity map is
presented on Figure 1. The site location relalive o surrounding features is shown on Figure 2.

The North Boeing Feld Training Center consists of a rectangular-shaped earthen
Impoundment measuring approxdmalely 100 ft by 140 ft. The impoundment is divided Inlo two
cells by an earthen ditke. The larger southern cell is approximately three times the area of the
smaller northern cell. The bottom of the cells are at the approximate elevation of surrounding
grades and the berms surrounding the cells are gencrally 2-3 ft above grade. Both cells are
unpaved and uncovered.

Also present near the impoundment is a 500-gul underground slorage lank (Tank BF-26),
The tank was used for the storage of jet fuel for the fire training exercises. One other nearby
feature includes an approximate V,-acre geotextile-covered arca and drainage ditch. Underlying
the geotextile are one concrete and one wood catchment basins which were apparently part of
a drainage system for the impoundments {Shannon & Wilson 1983; C1I2M Hill 1987). These
features are shown on the Site Map, Figurc 3.

According to informal interviews wilh King County Airport personnel, the North Bocing
Ficld Fire Training Center was last used for flre training exercises during (he winter of 1991/92.
Apparently the fire training exercises were conducted (in the most recent pasl) by filling the
southern cell of the impoundment with water and placing a (loating layer of flammable liquid
(et fuel) on top of the ponded water. Gasoline torches were then used 1o set the liquid aflame
and the fire was subsequently extinguished with water and/or foam. Because the predominant
wind direction in the area s southwesterly, the fire trucks and personnel usually were staged
al the southern end of the impoundment allowing the exercise Lo be conducted from the upwind
direction. The smaller northern cell functioned to retain spill-over generated from the high

pressure water hoses used to extinguish the fire.
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2.2 PREVIOUS INVESTIGATIONS

Since 1983, there have been several soil and groundwaler investigations conducled al Lhe
North Bocing Field Fire Training Cenier. ‘The results of these investipations are summarized
below and presented in detail in a Soit and Croundwater Investigation Report {Ilandau
Associates 1992).  During these investigations, jet fuel range petroleum hydrocarbons at
concentrations above the MTCA cleanup level of 200 mg/kg were observed in surface and
subsurface soil within the areal extent of the benmed cells and also possibly extending into a
small arca to the northwest of the impoundment) and in the vicinity of the two catchment
basins.

Within the bermed cells, indications of petroleum hydrocarbons were generally greatest
in surface soil for the south cell and In subsurface soil at depths belween 1 and 4.5 ft for the
north cell. In the vicinity of the two catchment basins, indications of petroleum hydrocarbons
were generally greatest in subsurface soil at depths between § and 6.5 fi. The approximate area
for which ficld observations of petroleumn hydrocarbons were made is shown in plan view on
Figure 4 and in cross section on Figure 5. The estimated volume of petroleum hydrocarbon-
impacted soil (above the 200 mg/kg level) under the impoundments is up to 3,500 yd” (in place).
For the purpose of this work plan, the volume of hydrocarbon-impacled soll at the catchment
basins hay been estimated at 500 yd® (in place), although the actual volume could be more or
less.

Various volatlle organic compounds, semi-volatile organic compounds, metals, and PCBs
were detecled In certain soil and/or groundwater samples, but at concentrations below MTCA
cleanup levels. Xylene and Skydrol™ (a registered trademark for a series of fire-resistant aircraft
hydraulic flulds} were detected in a limited number of soil samples at concentrations slightly
above MTCA cleanup/screening levels; however, sofl samples that exceeded MTCA cleanup/
screening levels [or these constituenls were located wilhin arcas of observed petroleum
hydracarbons.

Arsenic was detected In certain groundwater samples at concentrations slightly above
MTCA site cleanup levels. [However, arsenic was only detected in wells which were up-gradient
or cross-gradlent fromn the impoundments and, based on: 1) the low concentrations detected, and
2) the pattern of distribution, the occurrence of arsenic above cleanup levels appear to be more
reflective of natural conditions (or of background concentrations in an industrialized area), than

attributable to a release from the site. Arsenic was detected in only one soil sample [B13(5.5-
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6.0)], at a concentration of 10 mg/kg. Based on the above, arsenic will not be considered further

during this cleanup action.

23  GEOLOGY AND HHYDROGEOLOGY

Pertinent geological and hydrogeological information is sumuuarized below. A detailed
description of the slte geology and hydrogeology can be found in the Soil and Groundwater
Investigation Report (Landau Assoclates 1992).

The North Bocing Field Fire Training Center is located in the NDuwamish River Valley,
partially alop a former meander of the river which was filled with hydraulically dredged sand
(from a river channelization project completed between 1917 and 1919) and other (111, Including
natural and manmade materials (i.c,, ash from burning of coal), A geologic cross sectlon for the
site showing these units is presented on Figure 5. The location of the cross section is shown on
Flgure 4.

Reglonal studies (Landau Associates 1988) indicate a relatively (lat groundwater gradient
across the North Bocing Field/King County Airport facilities, with a dominantly westward
gradient towards the Duwamlsh Waterway. Tigure 6 shows estimated groundwater elevation
contours at the site based on July 1992 data.  Depth to groundwaler Is gencrally 6.5 to 10 ft
below the present ground surface. The groundwater gradient calculated from the July 1992 data
is 0.008, or about 40 ft/mi.

3.0 WORK IPLAN TASKS

This section of the Work lan describes the primary cleanup actlon {asks for the North
Boving Field Flre Training Center. All remedial activities in the vicinily of the fire training area
will comply with the health and safely requirements of the project Health and Safety Plan
(Appendix B). Close conlact will be maintained between Boeing’s Field Coordinator and the

Alrport Manager to minimize the impact of slie construction activiites on airport operations.

12/02/92 BOEINGANBIN G LEANUP.RPT 4
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3.1 MONITORING WELL ABANDONMENT
Four monitoring wells were installed at the site in 1987 to monitor groundwater quality.

These wells will be abandoned prior (o excavation work. Abandonment of these wells will be

performed in accordance wilh procedures established in Stale of Washington regulations (WAC

173.160-415 and 560).

a2 EROSION CONTROL AND SITE PREPARATION

Prior to the commencement of cleanup activities, the site wil be prepared by: 1
installing erosion control measures, 2) preparing a site deconlamination station, and 3)
developing a temporary soil stockpile area. The site layout map is shown on ligure 7. The
following discusses each of these site preparation activities.

* Temporary crosion control will consist of placement of a fabric silt control
fencing, as needed, to prevent soil and waler with a high contenl of suspended
solids from entering nearby calch basins. Hay balls will be placed at
catchment basins and along ditches on an as-needed basis. The erosion conlrol
measures will be installed prior to commencing excavation activities, The
cleanup 15 planned for the dryer summer months, thus minimizing the
potential for erosion and runoff.

* A site deconlamination station will be construcled al the start of the project.
All personinel and equipment coming in contact with contaminated soil and/or
groundwater will be decontaminated prior to leaving Lhe site in accordance
with the site Health and Safety Plan (Appendix B).

* A temporary soil stockpile area will be localed ncar the excavallons. A
containment system will be constructed to minimize excess water entering Into
or out of the stockpiled area. This containmenl system will be bermed and
lined with an impermeable liner. If necessary, a pump will be used
periodically to drain the bermed area of excess water. The soil stockpiles will
be covered, if necessary, with plastic sheeting.

All equipment, with the exception of the excavator, will be stored at a nearby slaging arca

when site excavation activitles are not occurring, The excavalor will be stored al an approved

location immediately adjacent o the excavalions.
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3.3 SOIL EXCAVATION AND STOCKTILING

,H‘l'\‘f‘. sodal -/T I e L bok o

Soil containing concenlrations of TFH above Lhe M'J'(T{A;clemnup level of 200 mg/ kg will
be excavated from two areas: the bermed cells of the fire training area and in the vicinity of the
two catchment basins, The anticipated excavations measure approximately 100 x 150 ft for the
bermed cells and 30 ft x 50 ft in the vicinily of the two calchmenl basins, as shown on Figure 4.
The planned maximum depth at both excavations is approximately 8 ft. The estimated volume
of 50il to be excavated is up o 4,000 yd® (In place). The actual volume of soil removed will be
determined by the limits of the soil containing, TIPH above Lhe cleanup level, with the final limits

of each excavation based on the results of field screening and laboratory chemical testing,

Soil samples which exceeded MTCA cleanup/ screcning levels for xylenes and Skydrol™

also exceeded the MTCA c]eanup lovel for TPH. e a regu“, aveavation Df soil conlaining

exceedances of TPIT will also remove soil conlaining exceedances of xylenes and Skydrol™.

Following chemical testing, if an individual base or sidewall soil sample has a TPH
concentration greater than 200 mg/kg, additional soil will be removed from that area. This
process will continue until sample results are below the 200 mg/kg level. If an individual
bottom sample exceeds the 200 mg /kg cleanup level, a case-by-case evaluation will be made to
determine if deeper excavation is feaslble, based on [aclors such as weather conditions and
groundwater inflow.

The two catchment basing in the geotextile lined area will be removed as part of this
cleanup action, Piping connected to the cateh basing will also to removed to the extent feasible
(i.c. to the nearest outlet or manhole), Following removal, catchment basin and pipe materials
will be kept segregaled from excavaled soll. Soll stockpiling and sampling/testing at the
catchment basing will be done as noted above.

All excavating, will be accomplished [rom outside the excavations using track- or rubber-
tire mounted excavatlng equipment. Excavated svil will be hauled to the stockplle area by a
wheel-loader or in dump trucks. At the present lime, it is anlicipated that either one lpader or
two dump trucks will be used for transporl between (he excavation zones and soil stockpile area.

The excavation sidewalls will be excavated to the maximum inclinations permitted by site
soil. Due to the presence of loose sand and fill, this may not be steeper than a slope of 1:1 (H:V)
in some areas. To the extent possible,.clean soll from the excavation sidewalls removed to
maintain stable sideslopes will be kept segregated from soil containing hydrocarbons. Clean soil

will be stockpiled for later use as backfill material at the site.
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Access Lo Lhe excavations will be lmited to monitoring personnel conducting fleld
screening and soit sampling,  If conditions require personnel to work at or neae the base of
excavallon sidewalls, the sidewalls will be shored or sloped in accordince with appropriate
safety regulalions.

Dust may be generaled by sile cleanup activities, If necessary, dust emissions will be
minimized by the spraying of water into the excavations and excavator bucket, and by watering
of the general area and haul roads. Water will be applied with care to prevent ponding and
avold saturated soil condihons.

Al the present time, it is undecided if the soil will be (reated onsite, or treated/ disposed

olfslte. If onsite treatment is selected, il Is antlcipaled that the cleaned soil would be reused_as

backflll.

34 UNDERGROUND STORAGE TANK REMQOVAIL

Present near the hmpoundment is a 500-gal underground storage tank (Tank BI-26)
previously used 1o slore jet fuel for the fire Wraining exercises.  As part of the cleanup of the
North Boeing Fleld Firc Training Cenler, thls tank will be removed and disposed of in
accordance with applicable federal, state, and local regulations.

The excavation bottom and sidewalls, and soil excavated from around the tank, will be
inspecled lor visual evidence of impacts from a release. Soil samples will be collected from the
excavation sidewalls and bollom for laboratory chemical testing, If present, soil contalning
concentrations of TPH above the MTCA cleanup level of 200 mg/kg will be excavated and
transported/stockpiled as noted in Section 3.3.

a5 MONITORING, SAMPLING, AND TESTING

As previously stated, sampling and testing of excavation bases/sidewalls will be
performed to define the limits of the excavations and to document that soil with TPH
concenlralions above the cleanup level has been removed. Soil samples of the excavations’ bases
and sidewalls will be collecled with the aid of @ backhoe. One soil sample will be collected for
about every 40-fL length of final sidewall excavation. Approximately 6 bottom samples will be
collected from the bermed containment area and four from the base of the catchment basin
excavalion. Sampling within the excavation for the UST will be in accordance with Ecology

guidelines (Ecology 1991b). Collected samples will be analyzed for TPH by Ecology Method

12/02/91 ROIINCANBI CLEANUPR.2ITT 7
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WTPH-D, using kerosene or JP-5 as a standard. Sclected samples will also be analyzed for
Skydrol™ and PCBs.

Ield and laboratory procedures and quality assurance programs used for soil sampling
wifl be conducted in accordance with the North Boeing Feld Fire Training Center Site
Characterization Study Work Plan (Landau Associates 1992) and Appendix A of this report.
Field screening for hydrocarbon compounds will be conducted using freshly exposed soil within
the excavation zones. Pield screening methods will include visual observation, odor detection,
and detection of organic vapors using cither a flame jonization detector (FIIY; Foxboro or
equivalent), a photoionization detector (PID; TIP/OVM meter), or a HORIBA QCMA-220 oll
conlent analyzer. Ultraviolet fluorescence and/or hydrophobic dye may also be used if field

conditions indicate their use would be appropriale.

3.6 WATER MANAGEMENT

Water management Includes collection and disposal of waslewater gencrated by
cquipment and personnel decontamination, and possibly water from precipitation and inflowing
groundwater. Water management also includes practices used to minimize the quantity of water
goenerated.

liquipment and personnel deconlamination practices are described in the Health and
Safety Plan (Appendix B). Wastewater from decontamination activitics will be stored in drums
or a portable tank untll disposal.

Surface water run-on into the excavations or soil stockpiles from precipitation events will
be minimized by construcling a temporary soil berm around partions of the excavation areas and
stockpile. However, some precipitation may still be intercepted and require removal.  Excess
water will be removed using sump pumps and slored in a portable tank.

Depending on the final depths of excavation, groundwater may be encountered. If inflow
is limited, the waler will be pumped to a portable tank and excavatlon will continue. Excava-
tion(s) will be terminated in areas of rapid groundwater inflow.

Waler from the cleanup action (decontamination, dewatering, elc.) will be sampled and
analyzed for TP11 und other compounds prior to disposal. Results will be compared to Boeing’s
Metro discharge limits. If water quality is acceplable, the water will be discharged to the
sanllary sewer system. [f the water quality is not acceptable for release (0 Melro, the water will

be disposed of offsite in accordance with applicable regulations.
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3.7 EXCAVATION BACKFILLING ANT SITE RESTORATION

Following completion of excavation activities, excavatled areas will be backfilled and
revegetaled.  Any roadways or utilities altered by the excavations will be restored. The two
catchmenlt basins, however, will nol be replaced.

Backlll will be placed in lills af about 2 11, and will be compacled 1o he r(m‘lpatible wlith
the surrounding soil density. A thin il of {opsoil will be placed al the ground suriace. The sile
grades will be compatible with the surrounding land surface and the topsoil layer will be sceded

wilh winler grass.

3.8 FINAL SOIL AND CATCHMENT BASIN DISIOSITION

Excavated soil will be either trealed onsile using a thermal desorplion unit, trealed offsite
at a commercial thermal desorption unil, or disposed of at an approved landfill. The soll
stockpile arca will be cleaned and returned to its original condition upon completion of the
project. The catchment basing and any associated remoeved piping will be either: 1) cleaned and

recycled, or 2} transported offsite to an approved landfill.

4.0 REPORTING

Tollowing the cleanup action, a summary report will be prepared. “I'he report will include
a description of the extent of the excavations, a description of the soil sampling program
(including sample localions), a summary of faboratory chemical testing results, a brief evaluation

of site conditions [ollowing cleanup action, and supporting documentation.
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APPENDIX A
QUALITY ASSURANCE PLAN

DRAFT

This Quality Assurance Plan eslablishes qualily assurance procedures for the cleanup
actlon program, The objective of quality assurance is Lo demonstrate that laboralory results from
analysis of soil and waler samples are representative of actual site conditions, The overall goal
of the Qualily Assurance lan is to provide a reasonable degrree of confidence in the project data
and results through the establishment of a rigoreus system of quality and performance checks

on sample collection, analysis, and reporting.
Y ¥ :

SAMPLE COLLECTION PROCEDURES

Sampling locations for samples collected from the excavation sidewalls for chernical
testing will be determined by [ield screening. A series of samples will be collected for field
screening using a shovel or the excavator bucket. The locations with the highest field screening
readings will then be sampled for laboralory chemical testing by collecting soil from a small hole
dug adjacent to the holes dug, for field screening, or by collecting soil {rom Lhe excavator bucket.
Sample jars will be filled using a stainless-stecl spoon.  Samples from the bottom of the
excavations will be collected in a similar manncr as from the excavation sidewalls, except field
screening will nol be used to determine sample locatlons. Instead, samples were collected based
on obtaining representative acrial coverage of the excavation bottom.

All sampling equipment will be decontaminated between samples by scrubbing with a
solution of surfactant and tap water, followed by a tap water rinse, and a flnal distilled water

rinse. Equipment will be air dried and kepl in plastic bags between use.

SAMPLE HANDLING PROCEDURES

5S0il samples collected for chemical analysis will be documenled on the Sample Collection
Form (Figure A-1). Sample bottles will be obtained new or precleaned from the laboratory
performing the analysis. Liach sample will be labeled and scaled immediately after collection.
Labels will be filled out in Ink and firmly affixed to the sample containers. The sample label will

coniain the following information:

12702792 WORINGWNDBPACL AN U HITT Al
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Sample name DRAFT |

* Date and time of colleclion
* I'roject name
* Name ol sampler.
In addition, (he following sample handling procedures will be followed:

* As few persons as possible will handle samples.

* The sample collector will be personally responsible for the completion of the
chain-of-custody record and the care and custody of samples collected until
they are trans(erred to another person, or dispatched properly under chain-of-
custody rules. ‘

* Samples will be placed in iced coolers following colleclion; iced coolers will be
kept in a secure area at all times.

Samples will be transferred, under chain of custody, to the laboratory within 24 hours
of sample collection. The person relinquishing the samples will sign the Chain-of-Custody Form
and record the date and time of transfer. A designated sample custedian at the laboratory will
accept custody of the samples and certify that the sample identification numbers match those

on the Chaln-of-Custody Record.

FIELD QUALITY CONTROL SAMTLES
The following quallty contral samples will be collected to verify accuracy and precision
of analytical results from this investigation:

* Fleld Duplicates - ficld duplicates [or soll will consist of homogenized materlal
split into (wo parts and placed into two separate sample jars. The samples
will be coded such that the laboratory cannot discern from the sample label
that the samples are duplicates.

* Rinsate Blanks - field rinsate blanky will consist of delonized water passed
over decontaminated equipment used to collect soil samples.

LABORATORY ANALYSIS AND TJATA VALIDATION

Samples will be analyzed in accordance with accepled analytical procedures, which are
selected from published Ecology (Lcology 1991) and EI'A methods (EPA 1986, updated 1990).
[nstances may arise where high sample concentrations, nonhomogeneous samples, or matrix

interferences preclude achieving the desired detection limit goals and associated quality control

12 /02792 BOEINGAWNARCLEANUIRIT A-2
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DRAFT

criteria. In such instances, the laboralory will report ihe reasonds) for deviations from these
detection limits or noncompliance with quality control criteria,

Data validatiom for laboratory resulls will be performed according, to HPA Functional
Guidelines for data valldation (EPA 1988). This includes evaluation of the following:

* (Chain-ol-Custody records

* (alibration and instrument performance
* Holding {imes

* Field rinsate blanks

* Blind field duplicates

Laboratory malrlx spikes
Laboratory matrix spike duplicates
Method blanks

Represenlativeness

Surrogate recoveries

* Comparabillty

* Detection limits

®* Assessment of precision

*  Assessment of accuracy

*  Assessment of completeness.

If appropriate, data quality "flags” will be added.

REFERENCES

Ecology. 1991. Washinglon State Department of Ecology, Guidance for Remedialion of Releases
from Underground Storage Tanks. July.

U.S. linvironmental Protection Agency (IiPA). 1986. Test Methods for Evaluating Solid Waste
(SW 846), 3rd Edition, updated 1990.

U.5. Environmenlal Prolection Agency (EPA). 1988, laboratory Data Validation. Functional
Cuidelines for Lvaluating Inorganics Analysis, Hazardous Site Evaluation Division.
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LANDAU ASSOCIATES, INGC,
Fdmonds, Wa M) FFE-0907
AKX (P08} 775 1400

Sample Collection Form

DRAEL

ProjociNa,
Colmctar

PURGE DATA

Woll Cenaltion: Secure ((C]ves /[ Noj; Describe Damaga. .

Oupth lo Walor {from top of wall casing)
Bagin Purga {mo/dy/yr)

Volumas af Behedybe 40 PYC Plps
Waight of Water

Voluma

End Purge (mo/dyryr) _.

One Casing Volumae {gai}

Gallons Purgad

Dlumater O.D. 1.0, Gul/linear Ft. Lhedinaal 1L

I
1 .08 0.64
208y 017 1.45
3.068" 0.28 3.20

1T 1.&60°
: 2.7y
500"

Wall Casing TypeDiamatar

4.500° 4 028" Q.66 5519

L I
w0

{ramove I woll volumes ar until pHiconductivity statulize)

Tima Vol. Purgad pH

Coanductvity

g8.825" f eih” 1.5 12.3

Tamparatura CommentsADbservations

Purgs Walsr Disposal to

SAMPLING DATA

Sample No. ___

Data Collactad (mo/dyfyr)

Semple Lacallon & Depth _

Time Collectad AM PM

Sampla Typa (Soil, Qround Watar, Qthar)

Waathar

Sample Collectad with [] Baller [] Pump (O Spih B
Made of [] Stinlese Steal  [] PvC [ Tellon [
Samplar Dacon Procadure

amal  [] Other
Other_____

Sample Dascription (Color, Taxture, Dansity, Mofsture, Turbldhy, Gic.)

FIELD PARAMETERS

Replicata pH
1
2 - -
4 I

Maters Usod for Meazuramant: pH

Canduetivity (pS} Temparature (°F / °C}

Conductivity

Conductivily: Hange
pH7: Reada___ @@ _ = °C
ADDITIONAL INFORMATION

Sample Camposlted Ovar Tima, Distarcs __

LATG [ On

"DDH

Quanbly, Typos of Sarnple Contalnars __

Duplicate Sampia Number(e) . _

Commants: (Why Analyze, Calculations, Etc.)

. Date

Slgnature
1w

Cheak It addlitional Informatlon an back D
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DRAFT

ATTENDIX A
QUALITY ASSURANCYE I'LAN

This Quality Assurance Plan establishes quality assurance procedures for the cleanup
action program. The objective of quality assurance is 1o demonstrate that laboratory results from
analysis of soit and water samples ace representative of actual site conditions. The overall goal
of the Quality Assurance Plan is to provide a reasonable depree of confidence in the project data
and results through the establishiment of a riporous syslem of quality and performance checks

on sample collection, analysis, and reporling,

SAMPLE COLLECTION PROCENURES

Sampling locations for samples collected from the excavation sidewalls for chemical
testing will be determined by field screendng, A series of samples will be collected for feld
screening using a shovel or the excavalor bucket, The locations with the highest {ield screening
readings will then be sampled for labotatory chemical Lesting by collecting soil from a small hole
dug adjacent to the holes dug for fleld screening, or by collecting, soil from the excavator bucket.
Sample jars will be filled using a stainless steel spoon. Samples from the bottomn of the
excavalions will be collected ina similar manner as from the excavation sidewalls, except field
screening will not be used to determine sample locations. Instead, samples were collected based
on obtalning representative acrial coverage of Lhe excavation bottom.

All sampling equipment will be decontaminaled belween samples by scrubbing with a
solution of surfactant and tap water, (ollowed by a tap water rinse, and a lnal distilled water

rinse. Equipment will be air dried and kept in plastic bags belween use.

SAMPLE HANDLING PROCEDURTES

Soil samples collected for chemical analysis will be documented on the Sample Collection
Form (Figure A-1). Sample bottles will be obtained new or precleaned from the laboratory
performing, the analysis. Each sample will be labeled and sealed immediately after colleclion.
Labels will be filled out in ink and firmly affixed to the sample containers. The sample label will

contain the following information:

12407 /92 ROEINGAMHIN CTLEAN DRI A-1
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HEALTH AND SALFETY PLAN I ‘% E—i f
U (Jﬁ\ ,

1.0 INTRODUCTION

This plan presents health and safely requirements for cleanup action at the North Boeing
Field Fire Training Center (NBF IFIC) in Sealtle, Washington, The plan presents a description
of existing site conditions and orpanization, safely rules and procedures, criteria for hazard and
tisk analysis, description of levels of persanal protection and required equipiment, air monitoring
procedures, emergency response information, and requirementls pertaining to training and
medical monitoring of onsite personnel.

Each Boeing subcontraclor {s required to prepare and submit o Boeing a health and
safety plan covering the subcontractors’ respective work on the site. The requirements outlined
in Lhis plan are considered the minimum healih and sa fety requirements due to potentlal site
conlamination and are inlended to be incorporated by each subcontractor into thelr respective
health and safely plan. Each subcontractor may choose to apply more stringent health and
safely requirements. This plan does not address physical worker safety issues that may be
associated with excavation, trenching and shoring (WAC 296155, Part N), or work in confined
spaces (WAL 296-62, Part M), Relevant federal, stale, or local standards should be consulted for

such information prior to cleanup action at the sile.

1.1 SITE BACKGROUND

Remedial activities will be carried oul al the location where fire lraining activity is known
to have occurred, as shown on Vigure B-1. Svil and groundwater samples were taken during
previous investigations of the site. These dala are summarized in Table B-1. The results of the
earlicr investigations indicate that petroleum hydrocarbons and olher chemicals, where present,

occurs primarily as constituents in soil,

12 PURPOSE, APPLICABILITY, AND ADTERENCE

Cleanup actions al the site will include excavalion of soil, collection of soil samnples, and
possibly dewatering of excavations. These activities will involve disturbance and removal of soil
containing TFH and low concentrations of other chemical compounds. The health and safety
requirements herein are directed at protecting workers from exposure to organic gases and
vapors and potentially Impacted soil during these activities.  These health and safety

requircments apply to all site personnel, including subcontractors or others entering the site.

12/02/92 ROEINGANBIAFTC 8 B-1
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All individuals working onsite must read the Health and Safety Man prior lo partici-
pation in field work. 11 any information presented in this plan is unclear, the reader must
contact the Hoelng Projoct M.mager*, Hc:ncing Field Coordinalor, or Landau Associates Site Sal'el)f
Officer for clarification prior to participaling inany field activity. Once the information has been
read and understood, the individual must sign the Health and Saiety Acknowledgement Form
(Figure B-2); this execuled form will be kept in the job file. Afler each individual has read the
Health and Safety Plan, but before participating, in field activilies, a training session will be
conducted to familiarize personnel with health and salely requirements at the site (see Section
8.0 of thiy Plan).

This Health and Safety Plan has been designed to Le flexible, in order Lo allow
unanticipaled site-specific problems to be addressed, while providing adequate and sultable
worker protection.  These requirements may be modified at any lime by the Boelng Project
Manager. Any modification will be presented to Lthe onslte leam during a safety briefing and

documented using the Health and Safety Plan Modification Form (Figure B-3).

1.3 PROJECT ORGANIZATION AND RESPONSIBILITIES
1.3.1 Boeing Project Manager

The Boeing Project Manager for this phase of the project is Mr. Brian 1. Anderson. He
has responsibilily over all project planning and exceution. He will be responsible for making,
project-level decisions regarding safety rules and operations in consultation with the Landau
Assaclates Slte Safety Officer. The Boeing Project Manager may close down the project if health
and safely issucs warranl. Specific responsibilities of the Bocing Project Manager include:

* Monitoring the subcontraclors for compliance with their site health and safety
plans

* Conducling orientation training with the assistance of (he Landau Associates
Sile Safety Officer for all personnel prior o beginning their activities

* Determining minimum personal protection levels and necessary clothing and
cquipmentl

¢ Sceing that all monitoring equipmen| is calibrated on a daily basis, Is operating,
correctly, and that the results are recorded properly.

12702797 NOLINCGWNDRNFTC &S -5
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FIGURL B-2
HEALTH AND SAFETY ACKNOWLEDGEMENT IFFORM
I have read and understand the Health and Safety Man for the North Boeinp, Field Fire Training,
Center Investigation at the King County Airport and have discussed any questions which | have

reparding sile conlaminanls with my supervisor and the designated Site Salely Officer. Fagree
to [ollow the requirements of the Plan.

Firm

Employee o Date

Supervisor

o Date

12/02/92 BWOTINCANHIS FTC 114G 13-
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FIGURE 13-3-7"
HEATLTH AND SAFETY PLAN MODIFICATION FORM
NORTIT BOFING FIELD FIRE TRAINING CENTER CLEANUP ACTION
KING COUNTY AIRI'OKT

DATE __ /1
Modification: ____
Reasons for Modification: e o
Site Personnel Brieled:
Name: o Date:
Name: Date:
Name: . Date: | .
Name; _ Duate:
Natne; [Jale:
Name: [Date: _
Name: L ate:
Name: L Date:
Approvals
Destgnated Site Safety Officer: L
Boelng /NBF FProject Manager:
Others:
12/02/92 BOEING\NBINFIT. HASG n.7
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A Boelng Feld Coordinator will be assigned to this project who will be responsible for

1.3.2  Boeing Fleld Coordinator

day-lo-day activitics at the site.  He/she will nolify the Site Safety Officer and Site Safety
Representative(s) of conditions which come Lo the attention of Boeing during, the course of the
project, which would require modifications Lo the health and safety plan(s). The Boeing Field
Coordinator’s responsibilitios include, but are not limited to, the following:
* Review and approval of the Heallh and Safety Plan with concurrence from the
Boewng Project Manager

* Suprgesting modifications to the Health and Safety Plan, as appropriate, with
concurrence (rtom Lhe Landau Associales’ Site Sa f'ely Officer and Boeing 'roject
Manager

* ['erform [ield monitoring, as apprapriale

* Maintain project files for Boeing including:
- Health and Safety Acknowledgement Form (Figure B-2)
- Health and Safety Flan Modification Formn (Figure B-3)
- Training Form (Fgure B-1)

- Bmployee Exposure/Injury Incident Report FForm (Iigure B-8, see Page
B-24)

Records of all daily monitoring resulls.

1.3.3  Site Safety Officer and Representalive(s)

Boeing shall have a designated Site Safety Officer onsite during all intrusive activities.
The Site Safety Officer could be the Bocing Project Manager, the Boeing Field Coordinator, or
another qualified individual. Each subcontractor shall also assign a site salety representatlve for
this project. [le/she will be respongible for the implementation of their health and safety plan.

The Site Safety Officer and representative(s) shall:
® Hstablish thal personnel are aware of health and safety requirements and the
potential hazards associated with the work, are instructed in safe work

pracices, and understand the plarned procedures for dealing  with
BIMErgencies

* Provide Lhal all required forms are compleled and that originals of those (orms
are provided to the Boeing Field Coordinator

* Correcl any work practices or conditions that may result in injury to personnel
or exposure to hazardous substances

127027492 BOEINCWN BN FICH S 15-H
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FIGURE -1
TRAINING FORM

Employee Name:

Address: —-
Phone: o
Company:
Training:
List all successtully completed Health and Safety ‘Training
Date  lLocation Trainer Hours Title/Subject Malter

I certify that 1 have successfully completed the training programs listed above,

Signature

Date

(2/02/92 BORINC AN T 1 B-9
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Dis

- R[_-quirc that appropriate p(_‘r:-‘.(_)ni,'ll protective equipment is prupurly used by
all onsite personnel

®* Report any deviations Tor the anticipated  conditions deseribed in this
document 1o the Bocing 'roject Managoer.

2.0 SITE DESCRIPTION, ORGANIZATION, AND OPERATION

21 SITE DEFINITION
The site is defined by the approximate limits of the NBE FTC as well as any incidental
arcas where site related aclivities occur. Digure B-1 shows the areas of primary concern in

relation to the North Bocing Feld facility.

2.2 SITE ORGANIZATION AND OPERATION

The site layoul will consist of Exclusion Zones and Conlamination Reduction Zones. Sile
zones boundaries may require modilicalion during onsite activities,  The exclusion zones
encompass the arca where intrusive work is eccurring. The exclusion zones will be maintained

as such only during perlods when intrusive activities such as excavating, are being conducted.

221 Contamination Reduction Zones

Only those persons having read this or an equivalent subcontractor Health and Safety
Plan and who have signed the Health and Safety Acknowledgement Form (Figure B-2) will be
allowed in the lixclusion Zones. The level of protectlon required in the Exclusion Zones will
depend on the activities being conducted, and may be adjusted as conditions change.  All
visitors will be restricted Lo the support zones. The required levels of protection are discussed
in Sections 4.0 and 5.0 of this Health and Safety Plan,

222 Contamination Reduction Zones

The conlamination reduction zones will be established for both personnel and equipment
decontamination. These areas will be used to limit the transfer of potentially impacted soil. A
recommended layoul for the transition from the Iixclusion Zones to the Contamination Reduction
Zones will be determined by the designated Site Safely Officer. An example of the type of
layout that may be used is shown on Figure -5

All personnel will suit-up in personal protective equipment consistent with the Health
and Safety Plan while in the Conlamination Reduction Zones, or ather designated area before

12/02/92 BORINGANRIA FTC | 1 B-10
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Plat
entering the Exclusion Zones,  All personnel and cquipment will Teave the exclusion zones
through the Contamination Reduction Zones and adhere (o decontamination procedures as

specified 1n Section 3.4.1 of this Plan.

223 Site Security

Site securily will be the responsibility of the Boving Project Manager (or deslgnec).
Access to Lhe contamination reduction zones for all personnel involved in this work may be
controlled throupgh the use of flagping, refleclive tape, or barricades. The exclusion zones will

also be idenUfied using warning tape, Ham;inﬁ, or harricades.
3.0 SAFETY I'ROCEDURLS

Safety must be the concern of every individual involved in project aclivitics. Whether
in the office or onsite, properly followed procedures are essential for personal safety and to
minimize lost time due to Injurics or accidents involving equipment. Polential hazards while
working at Lhe site include, but are not limited 1o

® [ixposure to toxic and/or hazardous chemicals

* TPhysical hazards [rom heavy cquipment

* Fire or explosion caused by flammable or combustible materials

* Heal siress caused by personal proteciive equipment and/or weather

*  Alfrcraft traffic associated with the King County Airport.

3.1 CHEMICAL HAZARDS

Organic compounds and metals are potentially present within soil at the site.  T'he
presence of such compounds, some of which are known or suspected human carcinogens, may
require the special considerations outlined within these health and safety requirements and each
subcontractor’s health and safety plan. Section 4.0 of this Plan idenlifies lhe specific compounds
of concern and action levels for which personal protection against such chemical hazards must

be taken.

3.2 PHYSICAL HAZARDS

Field work near heavy equipment operations poses physical hazards. Workers will need
to be aware of all heavy equipment activity and be ready to avoid moving vehicles. Mobile
construction equipiment shall be equipped with backup alarms and all workers will be made

aware of thelr use. Only operators of heavy equipment will be allowed to ride on the

12702 792 HOWNGANBEFICHLS B-12
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equipment. Relevant federal, state, and local laws/regulations governing construction must be

followed.

3.3 GENTRATL SATETY REQUIREMENTS

Project personnel have the responsibility lor

1.

Taking all reasonable precautions to prevent injury to thomselves and others
) I I Jur

Performing, only those tasks that they believe they can do safely, and immediately
repotting the presence of unsale couditions

Implementing the health and safety requirements, and reporting, any devialion from
the procedures to the Boeing leld Coordinator or designated Site Safety Officer

Notifying the Boeing Field Coordinator or designated Site Safety Officer of any special
medical problems and ensuring that all appropriate onsite personnel are aware of any
such problemns,

The lollowing general safety rules apply:

1.

Workers will enter the exclusion zones (rom the upward side of the site unless it
bocomes impractical.

Working while under the influence of intoxicanls, narcolics, or cantrolled substances
is prohibiled. The use of any prescriplion drug shall be reported o the Boeing Field
Coordinalor.

Long hair must be contained inside a hard bhat.  Individuals required to wear
respirators shall not have beards.

Haling, drinking, chewing gum or tabacco, sinoking, or any practice thal increases the
probability of hand-to-mouth transfer and ingestion of materlal Is prohibited inside
the designated Exclusion Zones or Contamination Reduciion Zones. Washing hands,
forearms, and face are required before taking meals.

Unapproved work clolhes will not be allowed wilhin the xclusion Zones or the
Contamlnation Reducltion Zones.

Exchange of personal protective equipment will not be allowed.

Climbing or standing on machinery or equipment is prohibited unless authorized by
the Doeing, Field Coordinator.

12/02/92 BORINCANHINFTCE 8 B-13
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34 SITE EXIT DECONTAMINATION
All personnel and equipment must be properly decontaminated before leaving the
Contamination Reduction Zones. All personnel and equipment that have entered the Exclusion

Zones will leave only through the Contamination Reduction Zones.

3.4.1  Koutine Decontamination Procedures

All personnel and equipment will undergo appropriate decontamination procedures prior
to leaving the site. A decontamination area will be set up in the Contamination Reduction Zones
shown on Figure B-5. Before commencing work on the site, all personnel will be trained by the
designated Site Safety  Officer in sile-specilic  decontamination  procedures.  Personal

decontamination will be as follows;

Step 1t Wash and rinse non-disposable profeclive clothing.

Step 2: Remove disposable clothing. Flace in marked receplacle.
Step 3: Remove, wash, rinse, and sanitize respirator (f used),
Step 4 Exit the Contamination Reduction Zones.

Step 5 Wash hands and face.

3.4.2 IEmergengy Decontamination

In case of an emergency, gross decontamination procedures will be speedily implemented
if possible. If a life-threatening injury occurs and the injured person cannot undergo
decontamination procedures without incurring addilional injuries or risk, he/she will be
transported wrapped In plastic sheeting.  The medical facility will be: 1) informed that Lhe
Injured person has not been decontaminaled and 2) given information regarding the most

probable contaminants.

3.43 Pergopal Protective Equipment Decontaminatign

Certain parts of respirators such as the harness assembly or cloth components are difffcult

to deconlaminate. If these components cannol be decontaminated, they will he discarded.
Rubber components will be soaked in soap and water and scrubbed with a brush. Respirators
will be sanitized by rinsing in a detergent solution lollowed by a clear rinse, then hung to dry.

Each person will be responsible for decontaminating, his/her own respirator and will be

trained in respirator inaintenance as part of the health and safely training program.

12/02/492 BOEINGWNEINFTC LY BG-14
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344 Heavy Equipment Decontamination

All heavy equipment must be lhorouphly decontaminated prior to leaving the site
Particular care will be taken in decontaminating those parts of heavy equipment that have come
into direct contact with soil, such as tracks, tires, shovels, grapples, and scoops.

For wel decontamination procedures, high prossure water will be used (hot water if
necessary). Physical scrubbing with disposable brushes will be used when necessa ry (o loosen

materials.

3.5 DISPOSAL OF IMPACTED FLUIDS AND MATERIALS

All equipmenl and materials used for decantamination or personal proteclion will be
cleaned or collected for appropriate disposal. All non-disposable clothing and equipinent will
be decontaminaled onsite.  Disposables will be containerized.  Liquids will be collected in

storage lanks or drums and dispesed of as required based on sampling and analysis.

.6 HOUSEKECEPING
Work areas will be kept clean and orderly at all times. Ordinary refuse will be placed
in suilable rubbish bins or trash containers. Extrancous materials will be minimized within the

Exclusion Zones o reduce the decontarnination load and possibilities for cross-contamination.

3.7 VISITORS
All visitors must be cleared by the Boeing Project Manager, Boging Field Coordinator, ot
designee. Visitors will only be allowed to obscrve operalions, and must abey all instructions of

the Boeing Field Coordinator.

3.8 STLCIATL HAZARDS/SATETY

Large atrcraft takeoff and landlng at North Bocing Field may present a noise hazard to
site personnel. All site personnel will be equipped with hearing protection which is compatible
with other personal safety equipment which may be required. This hearing protection will be
donned when it is evident that aircraft noise is imminent and any work which may present
polential safety hazards because of use of hearing protection will be discontinued until hearing

protection can be removed.

12707792 BOEINCANBINFIC 165 B 15
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4.0 HAZARTYRISK ANALYSIS

4.1 BASIS FOR ANALYSIS

Previous investigallons have tentatively identified certain constituents of concern at the
site. However, present informalion s not complete enough to accurately determine risk levels.
Exposure limits specified by the Washington Slate Department of labor and Industries
(Permissible Exposure Limits) and thase specified by the American Councdl of Governmental
Industrial [ygienists (Threshold Limit Values) are summarized in Table I5-1. The lower of the
twa values will be used as the reflerence exposure limil. Documents identified Section 10.0 were

used in assessing sile hazards/risks.

4.2 HAZARD ANALYSIS
The degree of overall hazard depends on the activity being performed, the compounds
encountered, and the quantity of dust and/or vapors generaled during construction activities.

Specific hazards are discussed below,

42,1 Fire/Explosion

Although some of the chernical compounds which were probably handled al the site can
be explosive or llammable, they are typically found in relatively low concenirations, making the

risk of fire or explosive conditions unlikely.

4.3 ACTION LEVELS FOR REQUIRED PROTECTION

Table B-1 lists exposure limits that will trigger upgrading personal protective equipment
requirements. The exposure limits listed assume sustained readings of one minute or more in
the breathing zones. The personal protective cquipment requirement applies to the arca within
a 30-foor radius of where measured.  Justification for the exposure limits is presented in
Scction 4.4.

It is antictpated that most of the projecl slle activities will be performed at level 12
(modified), supplemented with air purifying respirators if the action levels identified for Level
C in Sectton 4.4.1 are reached. Nuisance solvent odors which do not present a potential health
hazard may be evident during aircraft takeoff and landing at North Bocing Field. The air
purifying respirators may be used at (he discretion of site personnel for comfort in these

circumstances,

12/02/%2 BORINGANHIN T et B-16
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44  JUSTIFICATION FOR EXPOSURE LIMITS o
4.41 Level D to Level C Action Levels

Curbon tetrachloride is the constituent which may be present onsite which has the lowest
Permissible Exposure Limit (PEL) of oll constituents detected in sail (2.0 ppm). Carbon
tetrachloride cannot be detected using a photoionlzation deteclor (PI112) with a 1.0 ev lamp.
Therefore, monitoring will also be conducted at the initiation of intrusive activily with detector
tubes and hand pump for the purpose of monitoring specifically for carbon tetrachloride. If no
carbon tetrachloride is present, higher action tevels for donning, respiratory prolection have been
eslablished based on the PID, which is more responsive to other volatile constiliuents onslle, as

indicated by Figure B-6.

4.42 level C Action Levels

A full-face respiralor, equipped with organic vapor and high cfficiency particulate
cartridges, provides a protection factor of 100, and a half-face respiralor provides a prolection
factor of 10. "I'hus, a lull-face respirator may be worn in concentrations up to 100 Umes the TLV
values noled In Table B-1, and a hall-face respiralor in concentrations up to 10 times these
values,

Based on the previous investigations, it is not expected that Level C action levels will be
exceeded. Howeoever, if they are, hall-face respirators will be worn (assuming, the concentration
of the airborne conslituents is Tess than 10 times the exposure limils). Half-face respirators are
preferred to full-face because of their less restrictive nature and decreased visual impairment.
Visual impairment is of concern because of potential worker exposure to heavy equipment
injury. However, Il levels do exceed 10 times the exposure imils, full face respirators will be
required.

Field conditions are not expected to exceed the 100 protection factor level, such that Level
B protection would be required. If condilions are encountered that warrant Level B protection,

safety procedures will be revised prior to commencing or continuing activitles.

12707792 NOENGYNBI I &S B 17
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5.0 PERSONAL SAVETY EQUIMENT

o
T,
—

REQUIRED EQUIPMENT
Equipment required for the various levels of prolection expected onsite are listed below:
Leyel D (Modified):

* Tyvek or coveralls (Saranex or equivalent water resistent coveralls or rain gear
when direct contact with wet soil is expected)

¢ Heavy duly nitrile or neoprene ouler gloves

* Vinyl or latex inner gloves

* lHard hat

= Safety glasses

* Gteel-toe and sleel-shank neoprene or rubber boots

® learing protection (ear muffs or phags) that is compatible with use of other
1'equ'1red personal safcty cguipment,

Workers in Lhe exclusion zones will have their Tyvek (or equivalent) taped 1o the gloves
at the wrist and lo the boots at the ankles when in contacl with wet soil.

Level C (Modified):

* Level 12 (modificd) equipment

® Half- or full-face air-purifying respirator equipped with high cfficiency air
purifying OVAG/particulate cariridges. Respirators must be MSHA /NIOSH
approved. Cartridges will be changed daily (f used) or wore frequently if
directed by the designated Site Salely Officer.

6.0 AIR MONITORING

Air monilorlng will be performed by the designated Site Safety Officer Lo determine
necessary levels of respiratory protection (based on action level given in Sections 4.4,1, 4.4.2, and
on Figure B-6). Background rcadings will be taken upwind of site activities. Monitoring for
organic vapors shall be accomplished using a photoionization detector, which Is a portable
Instrument that measures the concentration of ionizable compounds in air, and with a hand
pump and carbon tetrachloride detector tubes, as indicated on Figure 1-6.

Monitoring for acrosols is not expected o be necessary because particulate generation

should be minimal. However, if particulates (dust) are generated in the exclusion zones, then

12/02/97 HORIN CANBIVETC ] 148 B-19
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a hand held acrosol monitor and radiation detectb® a1 be used to monitor purticulate levels

and an appropriate PEL sct by the designated Site Safely Officer.

70 TMERCENCY RESPONSE

Emerpency Facilities and Numbers

Hospital: Iarborview Medical Center
A2h 9th Avenue
Seattle, WA

Information: 223-3036 Emergency: 223 3074

Dlirections:
Take Ellis Avenue north {0 Warsaw Street, lurn loft; take Warsaw to Carleton and turn
right; take Carleton cast to the 1-5 entrance and get on 1-5 northbound; take 1-5 to the
Madison Streel exit, take right onlo Madison, go four blocks 1o Boren and turn right, g0
six blocks 1o Terrace Street, and follow signs to Harborview emergency room entrance.

Qther Emergency ‘l'elephone:
Site Mre Department -
Site Security -

Emergency Transportation systems {fire, police, ambulance): 911

Emergen te
Sce Figure B3-7

Emergency Contacty

Emergency /Fire - 911

Hospital - 2233074

Brian Anderson (Bocing Project Manager) - Office 447-21684

Site Fire Departrnent - 655-2222

Bill Evans {l.andau Associales Project Manager) - Office 778-0907

Julie Wilson (Landau Associates Site Safety Qfficer) - Office 778-0907
In the event of an emergency, do Lthe following:
1. Call 911 for help as soon as possible, Give the lollowing informallon:

* WHERE the emergency is  use cross streets or landmarks
PHONE NUMBER you are calling from

WHAT HAPPENED - type of injury

HOW MANY persons need help

WHAT is being done for the victim(s)

* YOU HANG UP LAST - let the person you called hang up first

12 02/%2 BOBINGANBIN 7T 1 165 13-20
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2. Transport 1o the hospilal will be performed by local emurgency response professionals
In all cases except minor injuries requiring non-emergency treatinent.  1f the injury or
exposure is not life threatening, decontaminate the individual first. [ decontamination
is not feasible, wrap the individual in a blanket or sheel of plastic prior 1o transport.

3. Make appropriate site contact(s), call Boeing Project Manager.

7.1 OQNSITE EMERGENCY LQUIPMENT
An Industrial Tirst Aid Kil, a 20-pound type ABC porlable fire exlinguisher, and an

eyewash kit will be maintained at the site.

7.2 OFFSITE EMERGENCY SERVICES
A copy of the EMERGENCY FACILITIES AND NUMBERS will be posted next to the

lelephone identified for emergency use.

7.3 NON-LIFE THREATENING EMERGENCIES
7.3.1 Injurles

In emergency situatlons which are not life-threatening (e.g., a broken leg), some
decontaminatlion procedures may be modilied according to the specilic circumstances, Quter
protective clothing should be removed if doing 50 would nol cause delays or aggravate the
injury. Respirators should only be removed: 1) if the viclim bas stopped breathing, or 2) after
the victim has been removed from a breathing hazard area. Normal decontamination procedures
should be followed when possible.

Bodily injuries which oceur as 2 result of an accident during operations at the site will

be handled in the following manner:

* The victim will be administered to by an individual who holds current first-aid
and/or CPR cerlilications utilizing the emergency equipment onsite.

* The local first-aid squad/rescue unit, a local hospital, and the Boeing Project
Manager will be notified depending, on the nature of the emergency.

7.32 Hgeat-relaled IMineggses

Heat-relaled ilinesses can occur at any time when prolective clothing is worn. Workers
wearing semi-permeable or impermeable encapsulating clothing should be monitored when the
temperature in the work area s above 70°F (21°C). Heat stress moniloring includes regular

checks of heart rate. The designated Site Safety Officer shall be trained in monitoring, trealing,
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and recognizing the sipns of heat stress.  UnTess The victim s obvionsly contaminated,

decontamination should be minlmized and treatment begun pnmediately.

7.3.3 TFlu-Like Symptoms

No personnel with Ntu-like symploms will be allowed to work in the exclusion zones.
Any site personnel developing flu-like symptoms while al work will be sufficient cause for
ceasing operations unlil the work area is evaluated and a “return to operations” 1s cleared by the

desipnated Sile Safety Officer.

74 FIRE

A fire extinguisher (ABC) will be kept onsite during consiruclion activities.  This
cquipment will be used only Lo respond to minor fires. [n the event of major fires, explosions,
or fire/explosion hazard conditions, all personnel will immediately sound the appropriate alarm
to others on the sile and evacuate to the Contamination Reduction Zones. The designated Site

Safely Officer will evaluate the need for further evacuation and/or emeryency services.

7.5  SITE EVALUATION AND EVACUATION
The designated Site Safety Officer will be responsible for delermining if clrcumstances

exist which recquire re-evaluation and/or evacualion.

7.51 Stagey of Evacuation

Twa levels of evacuation have been considered:
* Withdrawal [rom the immediate work area onsile

* Lvacuation of the surrounding arca.

7.5.1.1 Withdraw Trom Work Area
Withdrawal to a safe upwind localion will be required under the following circumstances:

& Detection of volatile organics and/or toxic gases at concentrations above action
levels for the level of protection being worn (see Sections 4.3 and 4.4)

* QOccurrence of a minor accident - ficld aperations will resune after first-aid
and deconlamination procedures have been administered

* Malfunction or failure of protective equipment, clothing, or respirator.
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There are no foresecable conditlons based on current knowledge at the site that would

7.5.1.2 Evacualion of Surrounding Area

require evacuation of the surrounding area. ''he Boeing, Feld Coordinator will be responsible
for determining i clrcumstances exist for arca-wide evacuation after congultation with the
desipnated Site Salety Oificer, and should always assume worst case conditions until proven
otherwise,  Fire and police departments must be conlacted. A list of emergency response
individuals familiar with sitc work, including addresses and telephone numbers, will be located
al. the site, and will be carried by both the designated Site Safely Officer and the Boeing Field
Coordinator.  If evacualion is necessary, i will be implemented with the assistance of these

CIMCTEENCY response persenncl.

7.6 ACCIDENT/INCIDENT REPORTING PROCEDURES
P'rocedures for reporting accidents/incidents are listed below. They will be performed
in the order indicated.
1. Call appropriate wnergency services numbers {(ambulance, fire, etc.).  Provide
information listed below.
2. Call the Doeing, Project Manager and provide information lisled below.
3. A 5ite Safely Officer will complete o wrilten accldent/Incldent report (Figure B-8)

within 24 hours, sending copies (o the Boeing Project Manager.

Give the following informalion when reporting an EMmergency:
1. Name and location of person reporting
2. locatlon of accident/incident
3. Name and affiliation of injured party
4. Description of injuries
5. Status of medical aid elflort
6. Delalls of any chemicals involved
7. Summary of the accldent, including the suspected cause and the time it occurred.
8

Temporary control measures taken o minimize Further risk.
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FICURE B-8

EMPLOYEE EXPOSURE/INJURY INCIDENT REPORT FORM

(Use additional page if necessary)

Date: _ e T

Name: o Eoployer:

Sie Nanw and Location:

S50e Weather (clear, rain, snow, ele):

Nature of lness/ Injury:

Symptoms:

Action Taken: Resl . First Aid

Transported by:

Medical

Witnessed by:

IHospital's Name:

Treatmoent:

Cominents:

Whal was Lhe person doing, at Lthe time of the accident /incident? _

Personal Protective liquipment Worn:

Cause of Accldent/Incident: _

What immediate action was laken to prevent recurrence?

Additlonal comments:

Employce’s Signature: Supervisor's Sipnature:

Date

Site Safety Officer’s Signature

Date
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This information is not Lo be released under any circumstances to parties other than those

listed in this sectlon and bona fide emergency response team members,
B.0 TRAINING

Orientation training, wilt be held prior (o beginning work onsite. [f appropriale, based
on sile observation and air monitoring results, the Bocing Project Manaper or the Sjte Safety
Officer may require sile personnel o have addilional salely training. The initial training will be
supplemented, as necessary, In subsequent safely meelings. QOrientation training will include:

* Hcealth effects and hazards of the chumicals identilied or suspected to be at the

site

* TPersonal protection requirements

® Personal hygiene (beards, ctc.)

¢ Usc, care, maintenance, and {itting; of personal protective equipment including
fil-lesting of air purifying respirators. Training in respiratory cquipment use
will conform to ANSE Z818.2 (1980} and 29 CER 1970.134, which establishes the
necessily, effectiveness, and limilations of respiratory equipment. Workers
with limiting, physical disabilitics such as respiratory ailinents shall not be
assigned to tasks requiring the use of resplralors

* Decontamination procedures

* Accepted practices for entry, exit, and activities with specific area of the site,
including prohibition of foad consumption and smoking within the Exclusion
Zones and the Contamination Reduction Zones

* Emergency response procedures as specified in Sectlon 7.0 of this Health and
Safety Plan.

® Review and assessmoent of cquipment

Written documentation of onsile training will be maintained by the Boelng Field

Coordinator and the Site Safety Officer.
9.0 MEDICAL MONITORING

A baselne medical evaluation will be required for ull employees, subcontractors, and
subconlractors working onsite in the Exclusion Zones or Contamination Reductlon Zones, The
medical surveillance program wlill be in compliance with 29 CER 1910.120,  All personnel
working in these arcas must be determined to be physically qualified to wear respiratory

protection by a physician,
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